

PROJECT WORK PLAN & SCHEDULE

2012

Friends of the Cumbres & Toltec Scenic Railroad, Inc.

I. PROJECTS LOCATED ALONG THE RAILROAD (Antonito, Colorado -- Chama, New Mexico)

Proj. ID No.	Project Description <small>*denotes Team Leader</small>	Session A 5/21 - 5/25	Session B 5/28 - 6/1	Session C 6/18 - 6/22	Session D 6/25 - 6/29	Session E 8/6 - 8/10	Session F 8/13 - 8/17
	Registration deadline	30-Apr	30-Apr	25-May	25-May	13-Jul	13-Jul
	SUPPORT SERVICE PROJECTS CHAMA						
200	Work Session Leader	E. Lowrance	E. Lowrance	B. Ross	B. Lock	J. Engs	
210	Work Session Registration	L. Smith*	L. Smith*	H. Ross*	J. Lock*	S. Engs*	
220	Membership Promotion						
222	Merchandise Sales	Not Open	B. Ross*	B. Ross*	B. Ross*	B. Ross*	B. Ross*
230	Food Preparation	Not Open	Not Open	M. J. Smith*	M. J. Smith*	M. J. Smith*	M. J. Smith*
233	Docent Lunch purchase (use form R-2)	Not Available	Not Available	See form R-1 For instructions	See form R-1 For instructions	See form R-1 For instructions	See form R-1 For instructions
240	Tool Car Operation	B. Mackey* & 1	B. Mackey* & 1	B. Mackey* & 2	B. Mackey* & 2	B. Mackey* & 2	B. Mackey* & 2
241	Nail & Bolt Car Operation	Not Open	Not Open	M. Smith*	M. Smith*	M. Smith*	M. Smith*
246	Paint & painting supplies	Not Open	S. Bettalico*	S. Bettalico*	S. Bettalico*	S. Bettalico*	S. Bettalico*
250	Carpentry Shop Operation	Not Open	Not Open	J. Hickman*	J. Hickman*	B. Strathearn*	B. Strathearn*
260	Reporting & Documentation	T. Smith*	T. Smith*	T. Smith*	T. Smith*	T. Smith*	T. Smith*

Form R-7
1/2/12

Proj. ID No.	Project Description <i>*denotes Team Leader</i>	Session A 5/21 - 5/25	Session B 5/28 - 6/1	Session C 6/18 - 6/22	Session D 6/25 - 6/29	Session E 8/6 - 8/10	Session F 8/13 - 8/17
262	Chronicling	S. McGee*	Tim Smith* & 1	W./L. Erdman* & 2	W./L. Erdman* & 2	S. McGee* & 1	G. LaFargue* & 1
270	Equipment Preparation		1	1			
280	Work Session Preparation (Saturday After)	B. Reib* & 6		B. Reib* & 1		B. Reib* & 1	
282	Work Session Closedown (Saturday Before)				B. Reib* & 3		B. Reib* & 6
290	Equipment & material loading						
294	Hauling & Vehicle Operation			1	1	1	
310	Safety Coordination	J. Poston*	J. Poston*	J. Poston*	J. Poston*	J. Poston*	J. Poston*
400	Yard Docents (enter on Form R-2 as choice #1)	Not Available	1	2	2	2	2
	ANTONITO PROJECTS						
210	Work Session Registration	L. Smith*	L. Smith*				
231	Food Preparation - Antonito	M. J. Smith*	M. J. Smith*				
290	Equipment & material loading						
294	Hauling & Vehicle Operation	F. Anstine	1				
701	Landscaping CRF Antonito	N. Sublette* & 2	Team Leader Needed & 2				
740	Freight Car & Rolling Stock Lettering - Antonito		V. Lowrance* & 3				
1003	Cook car #053 Restoration (roof & Siding)	C. McMullen* & 4	C. McMullen* & 4	M. O'Nele* & 4	M. O'Nele* & 4	Team Leader Needed & 2	Team Leader Needed & 2

Form R-7
1/2/12

Proj. ID No.	Project Description <i>*denotes Team Leader</i>	Session A 5/21 - 5/25	Session B 5/28 - 6/1	Session C 6/18 - 6/22	Session D 6/25 - 6/29	Session E 8/6 - 8/10	Session F 8/13 - 8/17
1061	Yard Floodlights (east & west end of station) (Commission Funded)	J. Engs* M. Smith & 1	J. Engs* M. Smith & 1				
1080	Restore Stock car #5995. (upper sills, roof, and doors)		D. Pyzel* & 3			D. Pyzel* & 3	
1099	Pole Barn Truss Fabrication (welders needed for assembly followed by erection of structure)	R. Hanscom* & 6	R. Hanscom* & 6	T. Norcross* & 6	T. Norcross* & 6		
1117	Install Pole Barn Storage Tracks (complete track sections and switch installation)	D. Bayer* & 10					
1118	Frameless Tank Car Restoration (UTLX 11036 or 11037)				C. Trunk* & 3		C. Trunk* & 3
1160	Paint Display Engine (Commission funded) (painting Chama also)			D. Stewart* & 7			
1162	Rebuild GON #783					B. Pratt* & 6	B. Pratt* & 6
1163	Const. Elevated Storage area - S .Wall CRF				T. Simco* & 5 JULY PROJECT	T. Simco* & 5 JULY PROJECT	
1169	Landscape Entry Drive Along Display Train (Level ground, install weed barrier cloth and rock) (Commission Funded)	Team Leader Needed & 4	Team Leader Needed & 4				
	LAVA PUMPHOUSE PROJECT						

Form R-7

1/2/12

Proj. ID No.	Project Description <i>*denotes Team Leader</i>	Session A 5/21 - 5/25	Session B 5/28 - 6/1	Session C 6/18 - 6/22	Session D 6/25 - 6/29	Session E 8/6 - 8/10	Session F 8/13 - 8/17
1164	Masonry Pointing (Pumphouse walls & chimney) (SHPO approval required)			J. Heron* & 5	J. Heron* & 5		
	LOS PINOS WATER TANK						
1166	Water Tank Leg Repair (Commission Project)						
	OSIER PROJECTS						
1033	Section House Repairs (paint facility) (painting Chama also)						D. Stewart* & 7
	CUMBRES PROJECTS						
1005	Plan Car Inspector's House Repairs	On Hold					
1006	Car Inspector's House Outbuilding Reconstruction	On Hold					
1007	Pump House Restoration	On Hold					
1154	Snowshed Header Repairs (replace fourth header, protect headers with snow/ice guard)					J. Cole* & 6	
1155	Section House Siding Repairs	On Hold					
	CHAMA PROJECTS						
700	Yard Landscaping		N. Sublette* & 3	Team Leader Needed & 3	Team Leader Needed & 3	N. Sublette* & 3	N. Sublette* & 3
720	Freight Car & Rolling Stock Painting (Painting in Antonito also)			D. Stewart* & 7			D. Stewart* & 7

Form R-7
1/2/12

Proj. ID No.	Project Description <i>*denotes Team Leader</i>	Session A 5/21 - 5/25	Session B 5/28 - 6/1	Session C 6/18 - 6/22	Session D 6/25 - 6/29	Session E 8/6 - 8/10	Session F 8/13 - 8/17
730	Freight Car & Rolling Stock Lettering			C./R. Kumler* & 8		Experienced Team Leader Needed & 4	
740	Wood Preservative Treatment (dock, 6 flats, 3 gons & trestle walkway)				S. Bettalico* & 2	S. Bettalico* & 2	
760	Chama Station Repairs (glass, doors & casings)	F. Smucker* & 1					
780	Maintenance of Wheels, Brakes, & Safety Appliances	C. Putnam* & 2		C. Putnam* & 3		C. Putnam* & 3	
790	Sheep Pen & RR Property Mowing (needs to be Certified Operator)				L. Jones* & 1		
1004	Restore RPO X54 as RPO 54 (Interior finish & brake system)	D. Storm* & 5	D. Bayer* & 5	D. Bayer* & 5	D. Bayer* & 5	D. Bayer* & 5	D. Bayer* & 5
1017	Coal Tipple Restoration (lightning system)					J. Sutkus* & 4	J. Sutkus* & 4
1026	Derrick OP Restoration (set machinery, cab, & side house)			R. Hanscom* & 6	R. Hanscom* & 6	R. Hanscom* & 6	R. Hanscom* & 6
1089	Repairs to Sheep Car #5633 (finish roof, doors, patch sills & floor)			S. Hardy* & 4	S. Hardy* & 4		
1113	Rebuild Gon Car #9558. (continue rebuild of car)			B. Pratt* & 6	B. Pratt* & 6		
1122	Repair Boxcar #3669 (roof walk, facia boards, doors, siding, etc.)					T. Bristow* & 4	T. Bristow* & 4

Form R-7
1/2/12

Proj. ID No.	Project Description <i>*denotes Team Leader</i>	Session A 5/21 - 5/25	Session B 5/28 - 6/1	Session C 6/18 - 6/22	Session D 6/25 - 6/29	Session E 8/6 - 8/10	Session F 8/13 - 8/17
1143	OM Rotary Display (lights, new door cover)			Team Leader Needed & 1	Team Leader Needed & 1		
1153	Chama Stock Pen Fence Repair (continue installation of new rear fence)					L. Jones* & 5	L. Jones* & 5
1167	"Box" 3 high value cars in N. Yard. (rubber roof, glue seams and tack down sides)				M. Thode* & 2		
1168	Convert Boxcar #3585 to New Tool Car			C. McMullen* & 4	C. McMullen* & 4		
1182	Repair Station Loading Dock (ramp & replace broken planks)	F. Smucker* & 4	F. Smucker* & 2				
1185	Repair Long Reefer #163 (roofwalk, B end fascia, old siding & side fascia)			P. Nissen* & 4			
1186	Cosmetically Restore Engine #483 (cowling, domes, piping, ancillary equip, paint & letter)			M. Thode* & 4	M. Thode* & 4	Team Leader Needed & 4	Team Leader Needed & 4
1187	Repair Flanger OK (replace outside sills)			T. Rider* & 4	T. Rider* & 4		
	PROJECTS ALONG THE RAILROAD						
710	R/W Brush & Tree Control				R. Horejsi* & 4	B. Faulk* & 3	B. Faulk* & 3
750	Milepost & whistle board maintenance. Renew & maintain signage along railroad right-of- way.			J. Gross* & 3	B. Ross* & 3		

Form R-7

1/2/12

<i>Proj. ID No.</i>	<i>Project Description</i> <i>*denotes Team Leader</i>	<i>Session A 5/21 - 5/25</i>	<i>Session B 5/28 - 6/1</i>	<i>Session C 6/18 - 6/22</i>	<i>Session D 6/25 - 6/29</i>	<i>Session E 8/6 - 8/10</i>	<i>Session F 8/13 - 8/17</i>
770	Project Discovery (identify & plan future projects)	E. Lowrance	E. Lowrance	B. Ross	B. Lock	J. Engs	PC

II. PROJECTS LOCATED COLORADO SPRINGS, COLORADO

	COLORADO SPRINGS PROJECTS	Session CS1 1st, 3rd & 5th Saturdays					
200	Work Session Leader	J. Engs* T. Simco					
1115	Tourist Sleeper Coach Restoration	OPEN NO LIMIT - SESSIONS ARE YEAR AROUND					
1125	Prepare new COS site						